

# Team Resource Utilization Report

Reporting Period: **Current Period** | Generated via Automated Pipeline

| TOTAL TASKS | EXPECTED HRS | ACTUAL HRS | NET VARIANCE | UTILIZATION |
|-------------|--------------|------------|--------------|-------------|
| 50          | 0.0          | 0.0        | 0.0h         | 0.0%        |

## Executive Narrative & AI Insights

During the current reporting period, the team recorded a volume of 50 total tasks; however, zero expected or actual hours were logged across all work types, services, and team members. With a reported utilization rate of 0.0% across a workforce of over 36 employees, the current dataset highlights a critical breakdown in operational time-tracking, resource estimation, and governance reporting rather than a lack of workload.

### Key Governance Findings:

- 50 tasks are registered in the system, but total expected and actual hours remain at 0.0, yielding a 0.0% recorded utilization rate.
- Time-tracking and work classification are incomplete, with listed work types and services defaulting to empty metrics or 'Unspecified' categories.
- Participation across the 36+ identified team members ('Tasks (+35 Others)') shows zero logged activity for the period.
- System attention flags currently register as empty despite pervasive missing baseline estimates and actuals.

### Strategic Recommendations:

- Enforce mandatory time-logging and baseline hourly estimation protocols for all 50 active tasks across the team.
- Perform a data governance audit to properly map unclassified work to defined Services and Work Types.
- Implement automated system alerts to flag tasks that lack expected hour baselines or active time entries.

## Work-Type-wise Resource Utilization

| Work Type | Tasks | Expected (h) | Actual (h) | Share % | Variance (h) |
|-----------|-------|--------------|------------|---------|--------------|
| Support   | 0     | 0.0          | 0.0        | 0.0%    | 0.0          |
| Total     | 50    | 0.0          | 0.0        | 100.0%  | 0.0          |

Resource-wise Resource Utilization

| Resource Name      | Tasks | Expected | Actual | Variance | Util % | Done | WIP | Wait |
|--------------------|-------|----------|--------|----------|--------|------|-----|------|
| Tasks (+35 Others) | 0     | 0.0      | 0.0    | 0.0      | 0.0%   | 0    | 50  | 0    |

Most Overloaded Work & Governance Highlights

| Category | Service / Resource | Actual Effort | Utilization | Governance Highlight               |
|----------|--------------------|---------------|-------------|------------------------------------|
| Service  | Unspecified        | 0.0 hrs       | 0.0%        | Notable footprint (0.0 hrs logged) |